

## 10.2.19 WP 1-6X3: LiteBIRD Fase A - Management

<b>PROJECT: Studi di Cosmologia</b>		<b>WP REF.: 1-6X3</b>
<b>WP TITLE: LiteBIRD Fase A - Management</b> <b>SUB-CONTRACTOR: Dipartimento di Fisica – Università di Tor Vergata</b> <b>START EVENT: KO+18</b> <b>END EVENT: RA4</b> <b>WP MANAGER: Nicola Vittorio</b>		<b>Sheet: 1 of 1</b> <b>Issue Ref: 1</b> <b>Issue Date: 30/03/2018</b>

### OBJECTIVES

Coordination of the Italian activities for the LiteBIRD Phase A study. Coordination with JAXA and ESA for the CDF study. Coordination with the LiteBIRD-Europe Consortium for the European activities for Phase A.

### INPUTS

- LiteBIRD mission description and requirement documents
- Work plan & schedule

### TASKS

- to manage relations with ASI
- to manage corrective actions, when applicable
- to coordinate LiteBIRD-Italy WPs activities
- to monitor technical and scientific activities and manage corrective actions, when applicable
- to plan and prepare progress meetings with ASI
- to coordinate and approve progress reports and funding resources reports to ASI
- to organize technical, national and international meetings

### OUTPUTS

- Schedules
- Progress reports
- Funding resources reports

### SCHEDULE

Activity completed at RA3